

CONSTRUCTION PHASING PLAN

LEGEND

- PHASE I
FALL 2018 TO WINTER 2018-2019
- PHASE II
WINTER 2019
- PHASE III
WINTER 2019 (JANUARY) TO SUMMER 2019
- EXISTING WATER LINE WITH SIZE
- PROPOSED WATER LINE WITH SIZE
- + PROPOSED FIRE HYDRANT
- PROJECT LIMITS



NOTE:
DATES ARE SUBJECT TO CHANGE.

Charles
 D. Gooden
 Consulting
 Engineers, Inc.
 Texas Board of Professional Engineers F-4176
 2320 Holmes Road, Suite A
 Houston, Texas 77051
 (713) 660-6905

**WATER LINE REPLACEMENT
 IN MEMORIAL BEND AND
 BRIAR FOREST AREA
 CONSTRUCTION PHASING PLAN**

9/13/18

WBS NO.
 S-000035-0212-4



CONSTRUCTION PHASING PLAN

- LEGEND**
- PHASE I
FALL 2018 TO WINTER 2018-2019
 - PHASE II
WINTER 2019
 - PHASE III
WINTER 2019 (JANUARY) TO SUMMER 2019
 - EXISTING WATER LINE WITH SIZE
 - PROPOSED WATER LINE WITH SIZE
 - PROPOSED FIRE HYDRANT
 - PROJECT LIMITS

NOTE:
DATES ARE SUBJECT TO CHANGE.


 Charles
D. Gooden
Consulting
Engineers, Inc.
Texas Board of Professional Engineers F-4176
2320 Holmes Road, Suite A
Houston, Texas 77051
(713) 660-6905

**WATER LINE REPLACEMENT
IN MEMORIAL BEND AND
BRIAR FOREST AREA
CONSTRUCTION PHASING PLAN**

9/13/18

WBS NO.
S-000035-0212-4